

BUSINESS REQUIREMENTS DOCUMENT

Evenly LMS — Mobile Application Backend Integration & AI Whiteboard (Web + App)

Prepared for

Akanksha

Sarvodya Life Skills Pvt Ltd

Prepared by

CKR Technologies Pvt. Ltd.

Document Version: 1.1 | Date: 17 July 2026

Classification: Confidential

Document Control

Field	Detail
Document Title	Business Requirements Document – Evenly Mobile App, Backend Integration & AI Whiteboard
Client	Akanksha, Sarvodya Life Skills Pvt Ltd
Prepared By	CKR Technologies Pvt. Ltd.
Version	1.1
Date	17 July 2026
Classification	Confidential – Not for external distribution
Source Documents	AI Whiteboard Software – SOW (25 Mar 2026); Evenly App – Project Proposal (Apr 2026)

This BRD consolidates and supersedes the commercial and scope terms of the two prior proposals referenced above. Where this document conflicts with either prior proposal, this document governs.

1. Executive Summary

Sarvodya Life Skills Pvt Ltd currently operates the Evenly platform as a web-based Learning Management System (LMS), with the backend already built and in use. This engagement covers three work-streams: (1) an independent code audit of the existing backend, (2) a native mobile application (Android & iOS) built from scratch on the frontend, integrating with the existing backend, and (3) an AI-powered Whiteboard module built for both the web LMS and the new mobile app. CKR Technologies Pvt. Ltd. will deliver this as a fixed-scope, milestone-based engagement, structured as a strategic partnership rather than a standard vendor contract.

2. Project Overview

Field	Detail
Project Name	Evenly – Mobile Application, Backend Integration & AI Whiteboard
Client	Akanksha – Sarvodya Life Skills Pvt Ltd
Development Partner	CKR Technologies Pvt. Ltd.
Engagement Model	Fixed-Price, Milestone-Based + Strategic Equity Partnership
Existing State	Web LMS live; backend already developed by a third-party vendor
New Scope	Backend code audit → Mobile frontend (Android & iOS) → Backend integration → AI Whiteboard (Web + App)
Project Duration	6–8 months (subject to audit outcome – see Section 4)

3. Background & Key Assumptions

- Sarvodya Life Skills Pvt Ltd's Evenly LMS is currently accessible via web only; there is no native mobile application today.
- The backend was developed by a third-party vendor and is presently in production use for the web LMS.
- The mobile app frontend will be built from scratch by CKR Technologies and will integrate with the existing backend via APIs – the backend itself will not be rebuilt unless the code audit (Section 4) identifies blocking issues.
- The AI Whiteboard is a net-new module, to be built for both the web LMS and the mobile app, based on the feature set defined in Section 6.
- All commercial terms in this document assume the existing backend passes audit with no more than moderate remediation required. A materially non-viable backend is treated as a scope-changing event (see Section 4.3).

4. Backend Code Audit (Gating Milestone)

Because the backend was built by a different vendor, CKR Technologies will conduct a formal code and architecture audit before any integration work begins. This is treated as a gate, not a formality — mobile and whiteboard-backend integration work will not proceed until the audit is signed off.

4.1 Audit Coverage

- Codebase quality, structure, and documentation review
- API completeness, versioning, and security posture (authentication, authorization, data handling)
- Database schema review and data integrity checks
- Scalability assessment against expected mobile traffic load
- Third-party dependency and licensing review
- Identification of technical debt requiring remediation before mobile integration

4.2 Audit Deliverable

A written Backend Audit Report with a Green / Amber / Red rating and a remediation list (if any), delivered within the first 3–4 weeks of the engagement.

4.3 Audit Outcome & Contingency

- **Green** – backend integrates as-is; project proceeds on the timeline and cost in this document.
- **Amber** – backend requires moderate remediation; timeline/cost impact to be scoped and agreed via the Change Request Process (Section 15) before proceeding.
- **Red** – backend is not viable for integration as-is; this triggers a mandatory re-scoping discussion between both parties before further payment milestones are due. This document does not commit CKR Technologies to absorb backend-remediation cost within the fixed price below.

Recommendation: the Kickoff payment should be treated as covering the audit phase; the Mid-Development payment should not be triggered until the audit outcome is Green or an Amber remediation plan is signed off.

5. Scope of Work – Mobile Application

The mobile application will be built natively for Android and iOS, replicating and adapting the full Evenly feature set for a mobile-first experience, integrated with the existing backend.

5.1 User Roles & Access Control

- Super Admin (platform-level control)
- Admin (school/institute level)
- Teacher, Student, Parent roles
- Role-based dashboards & permissions

5.2 Student Onboarding & Diagnostics

- Student registration (basic + academic details), board selection (CBSE / ICSE / IB / Cambridge, etc.)
- Learning profile creation and initial skill mapping
- Be Spread Test diagnostic engine – skill-based evaluation, SWOT gap detection, personalized learning plan generation

5.3 Class & Curriculum Management

- Section/batch creation by grade, board and skill level
- Teacher mapping and multi-teacher, subject-wise assignment
- Curriculum allocation by board, module-wise structure, and auto-upgradation
- Pedagogy and content mapping, including video mapping and smart class flow design

5.4 Live Classes, Recording & AI Analysis

- Live class sessions launched from within the app via the integrated AI Whiteboard (Section 6)
- Automatic session recording and AI-based transcription
- Class summary generation, concept coverage tracking, and missed-topic detection via AI

5.5 Homework, Assessment & Analytics

- Smart Homework Engine – auto-assignment linked to class summary and missed concepts, adaptive difficulty
- Missed Concept Recovery AI loop – automatic rescheduling of incomplete topics
- AURA AI virtual tutor – homework guidance, concept explanation, doubt-solving
- Regular tests, skill-based assessments, and concept mastery / performance analytics dashboards
- Curriculum activity grading and engagement tracking

5.6 Extended Modules

- Competition recommendation engine (AI-suggested, based on SWOT and performance data)
- Skill-based add-on courses (STEM, Arts, etc.) with personalized recommendations
- Real-time communication & feedback system with notifications
- Core ERP features carried to mobile: student data, transport, library, certificates, hostel, alumni, franchise support (view/action as role-appropriate)
- Final holistic reporting – academic, skill and behavioral insights with parent-friendly summary

Note: mobile scope covers the frontend/UX build and integration with existing backend endpoints for the modules above. Any module requiring new backend logic beyond what exists today will be identified during the audit and treated per Section 4.3.

6. Scope of Work – AI Whiteboard (Web + App)

The AI Whiteboard will be built as a shared module usable both on the web LMS and inside the mobile app, optimized for classroom delivery on Interactive Flat Panel Displays (IFPD) as well as in-app live sessions.

6.1 Standard Whiteboard & Writing Tools

- Multiple pen types and a full geometry box for diagrams
- Handwriting recognition, including mathematical equations
- Natural palm erase – detects palm vs. pen input for direct hand erase
- Independent split-screen mode with multiple working zones for concurrent student use
- Automated table generation with a grid selector and handwriting input inside cells
- Smart shape recognition (square, circle, triangle, rectangle) from rough drawings
- Virtual geometric instruments – compass and protractor

6.2 AI-Powered Features

- Text-to-speech read-aloud of written content
- AI explanations – instant topic-based explanations
- Dynamic Q&A; generation based on topic and class level
- Circle-to-Search AI – circle any topic/word to generate related questions, real-life examples and fetch educational content

6.3 Content Library & Multimedia

- K-12 preloaded content library (400+ cloud-based modules, classes 1–12)
- Subject-specific modules – Biology, Physics, Chemistry, Mathematics
- Educational videos with theoretical transcripts
- 3D shape library – cubes, prisms, pyramids, and other manipulable shapes

6.4 Language, Accessibility & Integration

- Multilingual support – Indian regional languages and foreign languages
- Multiple teaching-mode UI layouts
- Google Workspace integration – Gmail, Drive, Meet, Sheets
- Built with Google EDLA certification compatibility in mind for secure IFPD deployment

The web version of the Whiteboard will be optimized for IFPD classroom hardware; the app version will be optimized for tablet/mobile session delivery, sharing a common content library and AI engine.

7. Technology Stack

Layer	Technology
Mobile App	React Native (Android & iOS – cross-platform, built from scratch)
Web / Admin Panel	React.js (existing web LMS retained; Whiteboard module added)
Backend	Existing backend (Node.js / Python) – audited and integrated, not rebuilt
Database	PostgreSQL / MongoDB (existing, subject to audit)
AI & ML	OpenAI API / custom ML models for AI Whiteboard & AURA AI features
Real-time Communication	WebSockets / WebRTC for live class & whiteboard sessions
Authentication	JWT / OAuth 2.0 (existing, subject to audit)
Cloud & DevOps	AWS / Digital Ocean, CI/CD via GitHub Actions, NGINX, SSL
Media & Assets	Cloudinary (image/content delivery for Whiteboard library)

8. Delivery Components

- Backend Code Audit Report
- Android Application
- iOS Application
- AI Whiteboard – Web Module
- AI Whiteboard – App Module
- Backend Integration (existing backend, no rebuild unless scoped separately)
- UI/UX Design (mobile + whiteboard)
- QA & Testing
- Source Code
- Deployment Support

9. Proposed Team

Role	Count
Project Manager	1
UI/UX Designer	1
Frontend / Mobile Developer	2
Backend Developer (integration & audit)	2
AI/ML Engineer	1
QA Tester	1
DevOps Engineer	1

10. Project Timeline (6–8 Months)

Phase	Duration	Key Activities	Deliverables
Phase 1	Weeks 1–4	Backend code audit, requirement finalization, architecture design, UI/UX wireframes	Audit report (Green/Amber/Red), approved design blueprints
Phase 2	Month 2–3	Core mobile module development: roles, onboarding, diagnostic engine, teacher mapping, curriculum	Functional core modules, internal review
Phase 3	Month 3–5	AI Whiteboard build (web + app), backend integration, recording/transcription, AURA AI, homework engine	AI features live in dev, mid-milestone review
Phase 4	Month 5–6	Assessments & analytics, ERP module integration, communication system, QA & testing	Beta build ready, bug reports, beta sign-off
Phase 5	Month 6–8	UAT with client, bug fixes, performance optimization, production deployment, go-live support	Production-ready platform, go-live

The 6–8 month range reflects the audit contingency in Section 4. CKR Technologies recommends both parties agree in writing, at audit sign-off, which end of the range applies before Phase 2 payment is released.

11. Project Cost & Payment Structure

Component	Amount (INR)
Base Project Cost	16,00,000
GST @ 18%	2,88,000
Total Project Value	18,88,000

11.1 Payment Milestones (40-30-20-10)

Milestone	%	Amount (INR)	Trigger
Kickoff	40%	7,55,200	On agreement signing & project kickoff (covers audit phase)
Mid-Development	30%	5,66,400	On Phase 3 completion – conditional on audit sign-off per Section 4.3
Beta	20%	3,77,600	On beta build delivery & client testing phase
Completion / Go-Live	10%	1,88,800	On UAT sign-off and production deployment
Total	100%	18,88,000	—

This proposal is valid for 30 days from the date of issue. All amounts are in INR; GST is charged additionally as applicable by law.

11.2 Cost-Sharing & Strategic Equity Arrangement

Both parties have agreed in principle to a cost-sharing structure alongside the standard milestone payments above: CKR Technologies Pvt. Ltd. will bear 50% of the development cost, and Sarvodya Life Skills Pvt Ltd will bear the remaining 50%, in exchange for a 5% equity stake in Sarvodya Life Skills Pvt Ltd to be issued to CKR Technologies. Additionally, Chandan Mallik, co-founder of CKR Technologies, will serve as Chief Technology Officer (CTO) of Sarvodya Life Skills Pvt Ltd for a period of 3 years.

This section is a commercial summary only and is not, by itself, a legally binding instrument for equity issuance or executive appointment. CKR Technologies recommends the following be documented in a separate, definitive Shareholders' Agreement / Term Sheet before the equity or CTO terms take effect:

- Valuation basis used to price the 5% equity stake, and the cap-table impact / dilution treatment
- Vesting schedule and cliff (if any) for the 5% equity, tied to project milestones and/or the CTO tenure
- Scope of Chandan Mallik's CTO authority, reporting line, KPIs, and exit/removal terms within the 3-year period
- Treatment of the equity and CTO role if the engagement is terminated early or the backend audit triggers a Red outcome
- Confirmation that this cost-share is distinct from, and does not reduce, the milestone payment obligations in Section 11.1

Cost exclusions: CKR Technologies Pvt. Ltd. will not bear any operational or running costs of the platform (hosting, third-party API costs, support staff, etc.) nor any marketing costs. These remain the responsibility of Sarvodya Life Skills Pvt Ltd.

12. Annual Maintenance Contract (AMC)

AMC is available at 20% of project cost per annum, commencing after the warranty period, and includes performance monitoring, security updates, minor enhancements, technical support, and server monitoring.

13. Service Level Agreement (SLA)

Severity	Response Time	Resolution Time
High	2 Hours	5 Business Hours
Medium	2 Hours	1 Working Day
Normal	2 Hours	2 Working Days

14. Warranty

A 60-day warranty period applies post-delivery, covering bug fixes at no additional cost. Post-warranty changes and enhancements are billed separately per the Change Request Process below.

15. Change Request Process

- Client submits a written Change Request (CR) document
- CKR Technologies reviews and provides impact analysis within 3 business days
- Revised timeline and cost estimate presented for client approval
- Upon written approval, the CR is incorporated into the project scope
- Original delivery milestones are adjusted accordingly

All changes are costed at standard rates and require written sign-off before implementation. Backend remediation arising from an Amber/Red audit outcome (Section 4.3) is handled through this same process.

16. Acceptance Criteria

The mobile app and AI Whiteboard will be deemed accepted on whichever is earliest of:

- Written notice of acceptance from Sarvodya Life Skills Pvt Ltd
- The app being submitted to the Play Store / App Store
- Use of the web/app platform by Sarvodya Life Skills Pvt Ltd in the normal course of business

Upon acceptance, all outstanding fees become payable and the warranty period begins.

17. Legal & Sign-Off

This document is confidential and intended solely for the named recipient. All intellectual property developed under this engagement, excluding the pre-existing backend, transfers to Sarvodya Life Skills Pvt Ltd upon full payment. The equity and CTO arrangement in Section 11.2 is subject to a separate definitive agreement and is not created or perfected by signature of this document alone. CKR Technologies Pvt. Ltd. adheres to applicable Indian IT laws and data protection regulations.

CLIENT – Sarvodya Life Skills Pvt Ltd

Authorized Signatory (Akanksha)
Signature & Date

CKR TECHNOLOGIES

Authorized Signatory
Signature & Date